Mercer Corridor Project West Phase

Project Update
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SDQOT's mission & vision

Mission: delivering a first-rate transportation system for Seattle.

Vision: a vibrant Seattle with connected people, places, and products.



SDOT's values

TRREN

Provide great Focus on the
service basics

Keep it safe

Support a
thriving
economy

Build healthy
communities




Presentation overview

» Project description

» Budget

* Schedule

* Upcoming construction
 Surplus property

* Next steps



Project description

« Completes two-way Mercer Corridor

o Connects I-5 & SR 99 to Seattle Center, Queen Anne,
Interbay

« Improves pedestrian and bicycle connections
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Widened Mercer Underpass

Wider sidewalks

* Bicycle path

e Two-way traffic

* Replace SR 99 Bridge




Budget

Project Cost

Environmental, Design, Right-of-Way |$ 14.4 M

Construction $ 80.7 M
o (Contractor

« (Construction Management
« WSDOT for 6™ N and Harrison




Budget

Funding Sources

Commercial Parking Tax $ 283 M
Surplus Property $32.6 M
WSDOT SR 99 North Access $ 0.9 M




Schedule

Major Milestones

Complete East Bridge Deck |4t Q 2013
Close Broad Street 2 Q 2014

Complete Bridge 4th Q 2014

Substantial Completion 319 Q 2015




Queen Anne Ave N

Construction

Underpass

* Replace bridge

* Reinforce north wall
o Utilities

* Widen street
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Construction

Queen Anne N to 5% Ave N
* Signals

ADA

Street light conduit

 Sidewalks
 Trolley poles & wire

Queen Anne Ave N,
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W, 5th Ave

Coming in May and June

Mercer and Roy: 51" Ave N to Queen Anne Ave N
— Iwo-way

Mercer: 9" Ave N to 5™ Ave N — Two-way (two
anes per direction)

Broad St - CLOSED
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Broad Street Closure

Post-closure Activities

e Fill Broad Street

* Demo bridge at Mercer &
Dexter

Install utilities in Mercer
and Dexter

 (Capacity restrictions at
Mercer & Dexter

WSDQOT North Access
(in Broad St right-of-way
June 30, 2014)




Surplus Property

Project Funding Source

« $2 M: Rubble Yard

« $30.6: Interfund loan

o #5, #6, #8, #9: future
street vacation

e #/: vacation approved

« #10: disposition initiated

« #4:SDOT proposal to Fid e |
vacate and sell ] B Wi =)

Mercer West Propertles

Parcel Current Value
el E $2,400,000
f% $2,000,000

= Potential ROW or Surplus Area 1 4

Current values from 2012 restricted use
appraisal; assumed proposed re-zone.
Value for #4 updated in 2013.




Surplus Property

Property #4

Broad Street Right-of-Way and SDOT Property

King County Sewer Facilities

Other City Objectives — FAS 2014 Budget Direction
Available at completion of Mercer West Construction
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Surplus Property

Property #4

Proposed Process for Sale to Fund Mercer West
« SDQOT Petition for Street Vacation

[dentity Public Benefits to be incorporated
e Sell entire property after street is vacated
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Next steps
Property #4

20Q 2014 Begin Street Vacation Process (SDOT)

20Q-40Q 2014 | Design Commission & Other
Departments Review

1Q 2015 Public Hearing
1203
2015 Begin Property Disposition Process
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Questions?

eric.tweit@seattle.gov | (206) 684-8834
mercerinfo@seattle.gov | (206) 419-5818

http://www.seattle.gov/transportation/ppm_mercer

http://www.seattle.gov/transportation

@ SDOT

Seattle Department of Transp




